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Contract No.: 04-0120F4
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Shift Hours: 07:30 AM 04:00 PM Break: 00:30 Over Time: 00:00
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Title: Transportation Engineer
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Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO #200s01

Today I was tasked with inspecting the fit-up of the CCO-200s01 suspender protection brackets in the
warehouse. Also, I spent some time in the pier 7 office doing prep work to get ready for load transfer
(LT)., & on the bridge checking reference marks to measure remaining jacking lengths during LT.

- I arrived at the pier 7 office at 07:30.
- From 07:30 until 08:00, I did misc office work (checked email, etc).
- From 08:00 until 08:45, I attended the weekly project safety meeting. The topic was fall protection safety.
- From 09:00 until 12:00, I went to the bridge to check on the status of field work. Only minor misc Cable
field work was ongoing (installing suspender jacking bracket rods, hydraulic hoses, etc). Sami Daouk was
covering this field work. Also, I measured the remaining jacking length reference marks on the jacking
rods in the South side-span. I checked the outer 2 rods on each phase-1 panel point in the South side-
span (the inner 2 rods were checked yesterday). All of the measured reference marks were very near the
theoretical length in Submittal 2694.
- From 12:45 until 13:30, I went to the warehouse to check on the status of the CCO-200s01 work on the
suspender protection brackets. All of the new holes were drilled in both eastbound & westbound cable
bands. They were now tapping the 22mm diameter holes in the stanchion pads of the westbound cable
band.
- At 13:30, I called METS lead inspector Bill Levell to let him know that they will soon need to do some MT
testing on cable band 98 in the warehouse probably by tomorrow or Monday. I told him that I would call
him again to let him know when they are ready for testing. A note in the CCO-200s01 drawings states that
the tapped holes need to be MT tested.
- From 13:30 until 15:00, I reviewed 2 Cable submittals recently received: 1) ABF Submittal 2709, the
submittal for tensioning & measuring the cable band bolts during load transfer; and 2) ABF Submittal
2505R04, an updated cable band installation submittal for shifting the position of the cable bands at PPs
108 & 110.
- From 15:00 until 15:45, I again went to the warehouse to check on the length of the work shift for the
CCO-200s01 work. The crew left after 8 hours at 15:30. At the end of the shift, the wsetbound cable band
was completed. I inspected it, & the work appeared to be according to the CCO drawings. On the
eastbound cable band, they had completed about half of the tapped holes.
- From 15:45 until 16:00, I wrote my diary for the day & checked email.
.
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AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 352 Date: 02-Aug-2012 Thursday

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00 About 6 hours on CCO-200s01 work

FOR ROBERT RUSSELLIronworker 8.00 0.00 0.00 8.00 About 4 hours on CCO-200s01 work
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